TOTAL BIDS OPENED

Total Number of Projects

Total Low Bids

Total Engineer’s Estimate

Net Underruns(-) or Overruns(+)
Average Number Bidders

DIVISION OF ENGINEERING SERVICES

CONTRACT PROGRESS REPORT

July 1, 2005 to September 30, 2005

SEPTEMBER

75
$305,974,549
$293,327,675

4.31%
3.0

TO DATE

138
$455,744,883
$426,441,676

6.87%

3.0

THIS TIME LAST YEAR

93
$267,021,195
$272,589,000

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 64
Projects Awarded 40
Projects Pending Award 48
Projects All Bids Rejected 8
Projects No Bids Received 4
Call for Bids Outstanding 62

Total Construction Value
(Including supplemental work contingencies)

$348,370,020
$61,784,652
$273,802,934
$20,188,716
$16,494,000
$347,776,000
$751,699,945

197
97
54
13

7
84

$2,824,980,085
$222,794,856
$288,854,048
$81,205,354
$18,706,000
$2,424,373,000
$3,229,624,094

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects
All Projects
STIP, SHOPP, G-11**

Programmed Funds
STIP, SHOPP, G-11**

Contract Allotment
All Projects
CTC Funds Only / G-11**

20
13

$45,604,000

$61,284,700
$44,092,500

Net Underruns(-) or Additional Funds Required (+)

Amount Contract Allot. Under/Over Program
Percent Under/Over Program

Funds Available at Advertising*
All Projects
Original CTC Votes / G-11**

Amount Contract Allot. Under/Over Funds Available at Advertising*

All Projects

Percent Contract Allot. Under/Over Funds Available at Advertising*

All Projects

-$1,511,500
-3.31%

$60,069,000
$44,077,000

$1,215,700

2.02%

MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects
All Projects
CTC Funds Only & G-11**

Contract Allotment
All Projects
CTC Funds Only / G-11**

Funds Available at Advertising*
All Projects
CTC Funds Only / G-11**

20
18

$7,956,700
$7,109,400

$7,687,300
$6,840,000

Percent Contract Allot. Under/Over Funds Available at Advertising*

All Projects

*

3.50%

** G-11 for emergency allocations and Seismic Retrofit Projects.

57
44

$204,267,000

$236,193,100
$207,829,600

$3,562,600
1.74%

$244,455,800
$216,175,300

-$8,262,700

-3.38%

40
38

$16,940,300
$15,543,300

$16,809,700
$15,412,700

0.78%

-2.04%

3.6

91 $352,332,976
81 $402,459,328
18 $30,281,742
10 $112,942,750
1 $740,000
31 $224,580,000

$723,053,177

52
49

$424,765,900

$439,052,600
$348,804,700

-$75,961,200
-17.88%

$444,922,800
$354,674,900

-$5,870,200

-1.32%

29
28

$11,191,700
$10,336,900

$11,878,900
$11,024,100

-5.79%

Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.



